
 

 
 
 
 
 
 
 
May 15, 2007 
 
Mr. Scott Hansen      
Remedial Response Branch, Region 5 
U.S. EPA (SR-6J) 
77 West Jackson Blvd. 
Chicago, IL   60604 
 
RE: Progress Report No. 42: Ashland Lakefront Site: CERCLA Docket No. V-W-04-C-764 
  
Dear Mr. Hansen: 
 
In accordance with the Administrative Order on Consent (AOC), Xcel Energy submits for your 
consideration the 42nd monthly progress report prepared for calendar month April 2007.     
 
If you have any questions, please give me a call at 612-330-2928 or you may send me an e-mail. 
    
Sincerely, 
 

 
 
Jerry C. Winslow 
Principal Environmental Engineer 
 
Enclosures (6) 
 
cc: Jamie Dunn, WDNR Project Manager, (w enclosures) 
 Rae Ann Maday, Bad River Band of Lake Superior Chippewa, (w enclosures) 
 Melonee Montano, Red Cliff Band of Lake Superior Chippewa, (w enclosures) 
 
 
 
 
 
  


